
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:10 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 649 Date: 10-Nov-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 889

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

foggy, cool morning, clear, cool afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey sfaff meeting 0800-0900. Inspect Skyway pipe repair with Bill O'Sullivan and Scott Yeager,
ABF. Final elevator paint inspection with Bill O'Sullivan. Update elevator, and Mechanical punchlists.
Misc MEP paperwork and write diaries.

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Elevator Inspection

At 1330, Bill O'Sullivan and I took the crew boat to T1 to inspect the completion of the final punchlist
items. Touch up painting was complete at the landing panel at Elevation 38, and the "Danger: High
Voltage" signs had been replaced at the landing panels of Elevation 43 and Elevation 77. The elvator
room floor had been swept clean. Bill and I moved the tool box with expendable parts into the control
room.

I did note that the windows on the inside of the elevator were dirty as were the interior walls of the
elevator, splashed with what looked like Simply Green. Bill informed me that he would send a laborer to
wipe down the interior surface, as well as the galvanize door from the control room into the pit.

001 0-CIC-EFA.355

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Painting Pipe

At 1030, I meet with Bill O'Sullivan and Scott Yeager to inspect the piping along the IB barrier of the EB
bridge. CCC began CCC inadvertently prepped areas of the DIP and carbon steel piping down to bare
metal along the transition section of the Skyway but never went back and painted the prepped areas. As a
result, the pipe is rusting.

Bill, Scott and I marked the locations with painters paint to distinguish them from areas that were chipped
or in need of repair due to wear. Scott indicated that since CCO 384 is almost out of money, the work to
repair the CCC prep work will be charged to CCO 390.

001 0-BAR-EFA.384
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